
ID Task Name

1 First Virgo+ Locking
2 locking phases retuning

3 alignment  phases retuning

4 reaching step 8

5 OMC alignment and locking

6 low noise locking  filter 

7 marionette and low noise 

8 control noise tuning

9 first noise hunting

10 reasonable sensitivity

11 Aberration Free Interferometer
12 gain retunings 1 watt

13 maps of working point

14 optical characterization

15 TCS transfer function

16 2 watt fast recovering

17 4 watt fast recovering

18 8 watt fast thermal control

19 16 watts tests

20 8 watts fast recovering - 16 watt Test

21 standard configuration - 25 watts Tests

22 Definition of Standard Configuartion

23 Full Power Interferometer
24 25 watts thermal control

25 Fast Locking recovering

26 Noise hunting

27 SM delivery

28 DSP installation
29 DSP  complete production

30 Laboratory DSP validation

31 DSP installation CB upper

32 DSP installation on WE-NE upper/lower

33 DSP installation on CB lower

34 DSP installation on YSIS and det

35 Integration with GC tolm links

36 New ADCs/DACs/GC
37 Sensing and control ADCs validation

38 Sensing and control ADCs installation

39 New Global Control Tests on ITF

40 New Global control complete test

41 cryotrap filling system
42 cryo system design

43 realization 

44 installation on ITF

45 new phase camera 
46 Phase camera installation

47 phase camera electronic tests

48 phase camera tuning 

49 coil drivers standardization
50 coil drivers NE-WE measurement

51 NI-WI-BS-PR installation

52 marionette coil drivers preliminary  tests

53 marionetta coil drivers production

54 marionetta coild drivers validation

55 crates standardization

56 Central Building AC seismicand acoustic isolation
57 Preliminary noise reduction measurement 

58 Noise tests with recovered ITF

59 Noise studies within Noise hunting

60  Seismic and acoustic isolation project

61 AC noise reduction installation

62 photodiode under vacuum
63 mechanical modification on F7

64 study and decision for installation

65 Installation of photodiodes

66 commissioning
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